Bright TV



Project Timeline Gantt Chart

start

finish

Task List	MAR 24	MAR 26	MAR 29	APR 01	APR 03	APR 06	APR 07	APR 08	APR 10	APR 11	APR 12	APR 14
DATA EXPLORATION.	complete											
DATA CLEANING.		complete										
INJECTING DATA TO DATABRICKS.			complete									
DATA CLEANING ON DATABRICKS.					complete							
EXTRACT DATA FROM DATABRICKS.						complete						
ANALYSING DATA ON EXCEL.							complete					
SUMMARIZING INSIGHTS.								complete				
DASHBOARD.									complete			
RECCOMENDATION & PRESENTATION										complete		